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1.1	  The	  nature	  and	  importance	  of	  innovation	  strategy	  
	  In	  this	  journal,	  30	  years	  ago,	  Professor	  Jerry	  Ward	  presciently	  outlined	  some	  of	  the	  possibilities,	  trends	  and	  processes	  in	  transportation	  innovation	  (Ward,	  1984).	  Transportation	  technology	  for	  Ward	  was	  an	  integral	  part	  of	  the	  fabric	  of	  technological	  progress	  in	  society,	  and	  he	  highlighted	  a	  wide	  range	  of	  possible	  innovations	  in	  the	  field.	  Ward	  was	  also	  very	  conscious	  of	  the	  constraints	  on	  innovation.	  It	  was	  something	  that	  was	  often	  feared	  and	  resisted,	  he	  argued,	  and	  the	  interactions	  within	  and	  between	  transportation	  systems	  and	  other	  infrastructure	  systems	  required	  a	  demanding	  level	  of	  compatible	  and	  synergistic	  evolution	  that	  added	  huge	  complexity	  to	  the	  innovation	  process.	  He	  also	  wryly	  observed	  that:	  “Risk	  and	  failure	  are	  intrinsic	  to	  the	  innovation	  process,	  and	  the	  tolerance	  for	  both	  in	  publicly	  funded	  projects	  is	  low”	  (Ward,	  1984:287).	  	  Ward’s	  views	  on	  the	  importance	  and	  challenges	  of	  innovation	  in	  transportation	  remain	  germane	  today.	  We	  can	  divide	  the	  activities	  of	  organizations	  involved	  in	  transportation	  systems	  into	  two	  categories:	  projects	  and	  operations	  (Shenhar	  and	  Dvir,	  2007).	  Projects	  involve	  the	  unique,	  one-­‐time	  activities	  to	  design,	  construct	  new	  systems	  or	  renovate	  and	  maintain	  established	  ones.	  Operations	  involve	  the	  repetitive,	  continuing	  activities	  involved	  in	  providing	  transportation	  services	  to	  end	  users.	  While	  project	  and	  operations	  are	  often	  undertaken	  in	  distinct	  and	  temporally	  separated	  stages,	  they	  are	  interwoven	  activities,	  forming	  a	  project-­‐operation	  system	  innovation	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cycle	  (Geyer	  and	  Davies,	  2000).	  Innovation	  in	  design	  and	  construction	  during	  the	  project	  stage	  must	  deal	  with	  changing	  current	  operational	  requirements	  and	  anticipate	  future	  conditions	  many	  years	  after	  project	  completion.	  By	  examining	  the	  way	  innovation,	  both	  planned	  and	  emergent,	  can	  be	  built	  into	  the	  design,	  construction	  and	  future	  operational	  requirements	  of	  a	  major	  transportation	  system,	  this	  paper	  shows	  how	  a	  strategic	  management	  approach	  can	  help	  deliver	  today’s	  possibilities,	  trends	  and	  processes	  in	  transportation	  innovation.	  	  Innovation	  is	  a	  novel	  product,	  process,	  service	  or	  means	  of	  organization	  that	  changes	  the	  prevailing	  order	  (Freeman	  and	  Soete,	  1997;	  Van	  de	  Ven,	  1999).	  It	  ranges	  from	  incremental	  improvements	  through	  to	  radically	  new	  ideas	  that	  transform	  the	  practices	  and	  structures	  of	  existing	  institutions.	  In	  most	  industries	  it	  is	  widely	  understood	  that	  enhancements	  in	  performance	  depend	  on	  innovation,	  and	  that	  effective	  innovation	  requires	  a	  strategic	  approach.	  Yet	  the	  development	  and	  use	  of	  innovation	  strategy	  is	  notoriously	  difficult,	  and	  few	  companies	  have	  consistently	  managed	  to	  develop	  technological	  innovation	  in	  a	  strategic	  manner	  (Dodgson	  et	  al,	  2008).	  	  	  This	  paper	  addresses	  the	  development	  and	  deployment	  of	  an	  innovation	  strategy	  in	  Crossrail,	  a	  new	  118km	  metro	  railway	  running	  across	  London	  (see	  Figure	  1).	  It	  describes	  key	  aspects	  of	  generic	  innovation	  strategies	  found	  in	  a	  wide	  range	  of	  industries,	  and	  then	  examines	  these	  aspects	  in	  Crossrail.	  A	  feature	  of	  innovation	  strategy	  is	  the	  way	  it	  systemizes	  decision-­‐making	  and	  efforts	  to	  improve	  innovation	  within	  and	  across	  organizations,	  involving	  many	  of	  their	  different	  parts	  and	  functions.	  An	  innovation	  strategy	  helps	  organizations	  make	  choices	  about	  the	  types	  and	  levels	  of	  innovation	  that	  best	  match	  corporate	  aims.	  It	  guides	  decisions	  and	  priorities	  on	  how	  resources	  are	  to	  be	  used	  to	  deliver	  value	  to	  clients	  and	  customers,	  and	  by	  building	  organizations’	  capacities	  to	  adapt,	  helps	  them	  to	  react	  to	  unforeseen	  events.	  	  	  
Figure	  1.	  	  Crossrail	  Route	  
	  
	  	  In	  practice,	  innovation	  strategies	  involve	  statements	  that	  are	  expressions	  of	  leadership	  on	  the	  role	  of	  innovation	  in	  meeting	  corporate	  objectives.	  These	  statements	  articulate	  the	  organization’s	  innovation	  ambitions	  and	  long-­‐term	  objectives.	  Innovation	  strategies	  also	  outline	  the	  plans	  and	  processes	  to	  be	  used	  for	  developing	  and	  mobilizing	  resources	  to	  support	  innovation.	  A	  fundamental	  tenet	  of	  innovation	  strategy	  is	  that	  innovation	  is	  a	  collaborative	  process,	  both	  internally	  and	  externally.	  Internally,	  ideas	  for	  innovation	  and	  their	  application	  require	  the	  engagement	  of	  a	  variety	  of	  people	  with	  diverse	  expertise,	  working	  together.	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Externally,	  innovation	  requires	  inputs	  from	  a	  variety	  of	  contributors	  ranging	  from	  research	  institutes	  to	  customers	  and	  suppliers.1	  	  This	  article	  addresses	  two	  particularly	  important	  aspects	  of	  innovation	  strategy:	  how	  it	  relates	  to	  the	  capabilities	  -­‐	  bundles	  of	  skills	  –	  needed	  to	  find,	  choose	  and	  apply	  innovative	  ideas;	  and	  efforts	  to	  encourage	  open	  innovation	  (defined	  subsequently	  in	  this	  paper)	  within	  the	  supply	  chain,	  and	  with	  research	  partners	  and	  clients.	  It	  analyzes	  how	  Crossrail	  has	  formalized	  and	  systematized	  an	  approach	  to	  innovation	  that,	  it	  is	  argued,	  contrast	  with	  the	  short-­‐term,	  piecemeal	  and	  opportunistic	  forms	  of	  working	  commonly	  found	  in	  such	  projects	  (Armitt,	  2012).	  	  
1.2	  The	  challenges	  of	  innovation	  strategy	  in	  large	  transportation	  projects	  	  The	  risk	  and	  uncertainty	  of	  large	  infrastructural	  projects,	  such	  as	  railways,	  airports,	  and	  dams,	  lead	  to	  the	  avoidance	  of	  innovation	  (Van	  Marrewijk	  et	  al,	  2008).	  There	  is	  great	  reluctance	  in	  such	  projects	  to	  introduce	  novel	  ideas	  and	  innovative	  approaches	  on	  the	  part	  of	  clients	  and	  contractors,	  who	  often	  seek	  to	  minimize	  risks	  by	  relying	  on	  tried-­‐and-­‐tested	  techniques,	  established	  routines,	  and	  proven	  technologies	  (Miller	  and	  Lessard,	  2000;	  Flyvbjerg,	  Bruzelius,	  &	  Rothengatter,	  2003;	  Gil	  &	  Beckman,	  2009;	  Flyvbjerg,	  Garbuio,	  &	  Lovall,	  2009;	  Merrow,	  2011).	  Innovation	  is	  deterred	  by	  preference	  for	  lowest-­‐price	  bids,	  and	  management	  practices	  that	  stick	  rigidly	  to	  original	  plans,	  even	  when	  circumstances	  change.	  This	  view	  is	  summed	  up	  by	  Andy	  Mitchell,	  then	  Program	  Director	  at	  Crossrail,	  in	  an	  interview	  with	  New	  Civil	  Engineer:	  “when	  it	  comes	  to	  innovative	  ideas…on	  major	  projects	  the	  natural	  state	  of	  mind	  is	  to	  control	  risk	  by	  using	  the	  tried	  and	  tested”	  (Oliver,	  2012b,	  p.	  11).	  In	  a	  review	  of	  the	  literature,	  Davies	  et	  al	  (forthcoming)	  found	  no	  examples	  of	  organizations—sponsors,	  clients,	  prime	  contractors	  or	  joint-­‐venture	  delivery	  partners—creating	  deliberate	  strategies	  and	  organizational	  processes	  designed	  to	  generate	  and	  implement	  innovation	  within	  a	  major	  project.	  	  This	  situation,	  however,	  may	  be	  changing.	  Over	  the	  past	  decade,	  the	  UK	  has	  seen	  a	  stronger	  emphasis	  on	  innovation	  in	  government	  sponsored	  reports	  (Latham,	  1994;	  Egan,	  1998;	  Wolstenholme,	  2009;	  Armitt,	  2012)	  and	  a	  number	  of	  examples	  of	  experimentation,	  learning,	  and	  innovation	  in	  project	  delivery	  models,	  such	  as	  Heathrow	  Terminal	  5	  and	  the	  London	  Olympics	  (Davies,	  Gann	  &	  Douglas,	  2009;	  Brady	  &	  Davies,	  2014).	  These	  new	  models	  include	  Crossrail,	  which	  is	  currently	  Europe’s	  largest	  infrastructure	  engineering	  project.	  Innovation	  has	  been	  a	  concern	  for	  the	  project	  since	  its	  approval	  to	  proceed	  in	  2008.	  	  In	  an	  interview	  that	  year	  with	  
New	  Civil	  Engineer,	  Doug	  Oakervee,	  Crossrail	  Executive	  Chairman,	  outlined	  the	  project’s	  overall	  strategic	  approach	  to	  innovation.	  He	  announced	  that:	  “we	  will	  always	  be	  looking	  for	  innovation	  and	  ways	  of	  doing	  things	  more	  economically	  and	  they	  will	  be	  prime	  motivators	  in	  all	  of	  the	  incentive	  schemes”	  and	  that	  “Innovation	  is	  the	  thing	  we	  have	  to	  work	  with—and	  that	  will	  be	  a	  partnership	  between	  us	  and	  the	  delivery	  partner	  and	  designers	  to	  deliver	  in	  the	  most	  efficient	  way	  to	  produce	  the	  best	  economies”	  (Oliver,	  2008a,	  p.	  6).	  	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
1 For a comprehensive review of the nature and contribution of innovation management see 
Dodgson, Gann and Phillips (2014). 
	   4	  
In	  September	  2012	  Crossrail	  published	  an	  18-­‐page	  document:	  Crossrail	  Innovation	  
Strategy:	  Moving	  London	  Forward.	  This	  strategy	  document	  outlines	  Crossrail’s	  vision	  for	  innovation	  and	  emphasizes	  how	  crucial	  it	  is	  to	  equip	  people	  in	  the	  organization	  and	  supply	  chain	  with	  the	  knowledge,	  processes,	  and	  incentives	  necessary	  to	  help	  them	  search	  for	  novel	  ideas,	  collaborate,	  and	  generate	  innovation.	  In	  the	  preamble	  to	  the	  strategy	  document,	  Crossrail’s	  CEO,	  Andrew	  Wolstenholme	  writes:	  “Innovation	  is…	  a	  subject	  I	  am	  passionate	  about...	  I	  am	  confident	  that	  we	  can	  …develop	  a	  strategy	  on	  Crossrail	  where	  people	  are	  encouraged	  to	  think	  differently.	  If	  we	  get	  it	  right	  we	  will	  see	  a	  level	  of	  innovation	  that	  is	  unprecedented	  on	  a	  major	  programme	  like	  Crossrail”.	  	  Crossrail’s	  strategic	  management	  of	  innovation	  has	  seen	  new	  innovations	  generated,	  the	  transfer	  of	  existing	  innovations	  across	  its	  various	  subprojects,	  and	  the	  engagement	  of	  clients	  in	  decisions	  about	  innovation.	  This	  elevation	  of	  the	  role	  of	  innovation	  has	  played	  an	  important	  role	  in	  helping	  the	  organization	  adapt	  to	  technological	  change.2	  The	  objective	  and	  focus	  of	  the	  strategy	  is	  the	  delivery	  of	  a	  world-­‐class	  railway.	  Innovation	  is	  sought	  for	  the	  way	  it	  can	  contribute	  to	  the	  operation	  and	  use	  of	  an	  efficient	  and	  effective	  transport	  system	  for	  its	  clients	  and	  users.	  By	  building	  innovative	  capacity	  into	  the	  project,	  the	  system	  can	  more	  robustly	  deal	  with	  subsequent,	  occasionally	  unforeseen,	  change.	  The	  case	  of	  Crossrail	  helps	  illuminate	  the	  links	  between	  the	  design,	  construction	  and	  use	  of	  a	  major	  transportation	  system,	  and	  its	  strategic	  approach	  to	  innovation	  helps	  address	  Ward’s	  (1984)	  conundrum	  of	  how	  to	  introduce	  its	  multiple	  benefits	  in	  the	  face	  of	  its	  many	  challenges.	  	  	  
2.	  METHODS	  
	  
2.1	  The	  case	  Crossrail	  is	  a	  £14.8	  billion	  project	  building	  a	  new	  railway	  in	  South	  East	  England	  from	  Reading	  and	  Heathrow	  Airport	  through	  central	  London	  to	  Shenfield	  and	  Abbey	  Wood.	  The	  project	  had	  14,000	  people	  working	  on	  it	  at	  its	  peak,	  and	  has	  involved	  building	  37	  stations	  and	  42	  kilometres	  of	  tunnel.	  Crossrail	  trains	  will	  be	  just	  over	  200m	  long,	  made	  up	  of	  nine	  walk-­‐through	  carriages,	  with	  the	  capacity	  to	  carry	  1,500	  passengers.	  Station	  platforms	  are	  designed	  to	  accommodate	  240m	  long	  trains	  to	  provide	  the	  capacity	  required	  to	  adapt	  to	  forecasted	  increases	  in	  demand.	  The	  signaling	  system	  will	  control	  the	  movement	  of	  24	  trains	  an	  hour	  through	  the	  central	  section	  with	  the	  possibility	  of	  increasing	  to	  32	  trains	  an	  hour	  if	  extra	  capacity	  is	  required.	  The	  new	  trains	  will	  be	  progressively	  introduced	  to	  sections	  of	  the	  existing	  rail	  network	  in	  advance	  of	  full	  Crossrail	  services	  commencing	  in	  December	  2018.	  It	  is	  predicted	  that,	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
2 When visiting Crossrail sites, for example, it is remarkable to observe the number of iPads in use. 
These were not invented when Crossrail began and there are many opportunities for using them 
during the construction process. For example, field engineers can use an iPad to make and upload 
media-rich observation reports in real-time, instead of taking these notes on paper and then going 
back to the office and then typing up the report and sending it off. It is possible to stand in a 
tunnel under construction, point an iPad and ‘see’ virtually where the platform is and watch a 
train arriving. However, iPads (like mobile phones) were originally banned on Crossrail sites due 
to concerns about health and safety. Crossrail’s formal innovation process played an important 
role in identifying opportunities to use iPads and then organizing technology trials to produce 
safe working guidelines to enable Crossrail’s sites to adapt to their use.  
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upon	  completion,	  Crossrail	  will	  increase	  London’s	  rail-­‐based	  capacity	  by	  10%	  and	  be	  used	  by	  approximately	  200	  million	  passengers	  a	  year.	  The	  new	  railway	  will	  bring	  an	  additional	  1.5	  million	  people	  within	  a	  45-­‐minute	  commute	  from	  London’s	  major	  commercial	  districts.	  	  Crossrail	  is	  a	  large	  and	  complex	  programme	  of	  interrelated	  projects	  that	  have	  to	  be	  integrated	  to	  create	  the	  new	  railway	  system.	  The	  project	  itself	  has	  to	  be	  integrated	  with	  the	  existing	  overground	  and	  underground	  rail	  network	  systems.3	  Crossrail	  Limited	  (henceforth	  Crossrail)	  was	  established	  in	  2008	  as	  a	  special	  purpose	  delivery	  organization	  responsible	  for	  the	  development	  and	  delivery	  of	  the	  system,	  including	  all	  its	  component	  projects.	  Crossrail	  is	  the	  overall	  program	  manager	  and	  systems	  integrator	  for	  the	  railway.	  It	  is	  accountable	  to	  the	  joint	  project	  sponsors:	  the	  Department	  for	  Transport	  (DfT)	  and	  Transport	  for	  London	  (TfL).	  	  In	  2017	  and	  2018,	  Crossrail	  will	  begin	  the	  transition	  from	  a	  delivery	  organization	  into	  an	  operating	  railway.	  Crossrail	  is	  responsible	  for	  the	  handover	  of	  the	  assets	  and	  working	  closely	  with	  Crossrail	  infrastructure	  managers	  and	  operators	  throughout	  the	  project	  life	  cycle	  from	  conceptual	  design,	  through	  construction,	  integration,	  testing,	  trial	  running,	  handover,	  and	  operation	  of	  rail	  services.	  Crossrail	  is	  part	  of	  a	  complex	  ecosystem	  of	  independent	  but	  interdependent	  organizations	  responsible	  for	  operating	  different	  aspects	  of	  London’s	  transportation	  network:	  	  
• Rail	  for	  London	  (RfL)	  is	  the	  infrastructure	  manager,	  and	  future	  operator	  of	  several	  Crossrail	  stations.	  
• MTR	  (the	  Hong	  Kong	  metro	  operator)	  won	  a	  contract	  for	  eight	  years	  with	  an	  option	  to	  extend	  to	  10	  years	  to	  run	  the	  Crossrail	  train	  service	  as	  the	  Crossrail	  Train	  Operating	  Company	  (CTOC).	  
• Network	  Rail,	  the	  owner	  and	  operator	  of	  most	  of	  Britain’s	  railway	  infrastructure,	  is	  undertaking	  a	  major	  upgrade	  over	  its	  overground	  network	  to	  prepare	  for	  the	  cross-­‐London	  service	  and	  interfaces	  with	  sections	  in	  central	  London.	  
• London	  Underground	  Limited	  (LUL)	  owns	  and	  operates	  London’s	  public	  rapid	  transit	  system	  and	  works	  with	  CRL	  to	  integrate	  Crossrail	  works	  with	  its	  own	  capital	  projects.	  	  





	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
3 As an example of the degree of connectedness and some of the significant engineering challenges 
faced, on one occasion a Crossrail tunnel boring machine operated at the middle of the day 
separated by less than one metre from the fully operating Northern Line underground. 
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Figure	  2:	  Crossrail	  partners	  
	  Source:	  Developed	  by	  authors	  based	  on	  presentation	  by	  Andy	  Mitchell,	  former	  Crossrail	  Programme	  Director.	  Note:	  Halcrow	  was	  acquired	  by	  CH2MHill	  in	  2011.	  
	  
2.2	  Research	  methods	  	  Our	  study	  was	  conducted	  using	  the	  classic	  case	  study	  method	  (Yin,	  2003).	  Given	  the	  rarity	  of	  studies	  in	  the	  field,	  the	  Crossrail	  case	  was	  purposively	  selected	  because	  it	  provided	  the	  access	  required	  to	  collect	  data	  on	  a	  pioneering	  effort	  to	  develop	  an	  innovation	  strategy	  in	  a	  major	  transportation	  project.	  	  	  Data	  was	  collected	  using	  a	  combination	  of	  semi-­‐structured	  interviews	  and	  participant	  observation4	  	  (Miles	  and	  Huberman,	  1994).	  The	  semi-­‐structured	  interviews	  (n=16)	  were	  conducted	  in	  mid-­‐2012	  with	  senior	  managers	  involved	  in	  developing	  and	  implementing	  Crossrail’s	  innovation	  strategy.	  Each	  interview	  focused	  on	  understanding	  the	  strategic	  logic	  driving	  the	  introduction	  and	  implementation	  of	  the	  innovation	  strategy.	  	  	  The	  interviews	  provided	  excellent	  contextual	  data,	  but	  biases	  related	  to	  recall	  and	  social	  desirability	  limit	  the	  utility	  of	  this	  data	  for	  understanding	  strategic	  decision-­‐making	  (Golden,	  1992;	  Langley	  et	  al	  1995).	  Our	  main	  source	  of	  data	  for	  studying	  Crossrail’s	  innovation	  strategy	  was,	  therefore,	  based	  on	  participant	  observation.	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Participant	  observation,	  while	  a	  commonly	  used	  technique	  in	  anthropology,	  sociology	  and	  management	  studies	  (Ragin,	  Nagel	  and	  White,	  2004),	  is	  less	  well	  known	  beyond	  these	  areas	  and	  deserves	  special	  mention.	  In	  this	  technique	  the	  researcher	  “adopts	  the	  simultaneous	  dual	  role	  of	  active	  participator	  in	  the	  organization’s	  activities	  and	  observer	  of	  those	  activities”	  (Gioia	  and	  Chittipeddi,	  1991:	  435).	  	  	  Participation	  provides	  the	  researcher	  with	  deep	  insight	  into	  the	  process	  by	  which	  people	  make	  sense	  of	  strategic	  action	  and,	  by	  legitimising	  their	  presence,	  opens	  the	  door	  to	  events	  and	  discussions	  that	  would	  normally	  be	  off-­‐limits	  to	  outsiders	  (Spradley,	  1980).	  Two	  members	  of	  the	  research	  team	  acted	  as	  participants	  from	  early	  2012-­‐2014,	  providing	  an	  academic	  perspective	  on	  innovation	  when	  asked.	  The	  sort	  of	  knowledge	  Crossrail	  staff	  were	  interested	  in	  was	  that	  which	  could	  be	  found	  in	  innovation	  scholarship,	  such	  as	  a	  description	  of	  different	  types	  of	  innovation	  (e.g.	  process	  vs.	  product)	  or	  the	  principles	  behind	  an	  open	  innovation	  strategy.	  This	  advice	  continued	  as	  the	  innovation	  strategy	  was	  developed.	  	  We	  used	  this	  access	  to	  gather	  observational	  data	  on	  real-­‐time	  strategic	  decision-­‐making,	  participating	  in	  weekly	  meetings,	  site	  visits	  and	  workshops	  related	  to	  the	  management	  of	  innovation	  over	  a	  2.5	  year	  period,	  totaling	  in	  excess	  of	  300	  days	  of	  participation.	  Fieldnotes	  were	  made	  and	  archival	  material	  (e.g.	  data	  on	  specific	  innovations)	  collected	  on	  a	  wide	  variety	  of	  topics	  related	  to	  innovation,	  addressing	  questions	  ranging	  from	  “what	  should	  the	  organizational	  structure	  underpinning	  the	  
innovation	  process	  look	  like?”,	  “what’s	  our	  strategy?”	  through	  to	  “where	  will	  funding	  
come	  from?”.	  	  	  Participation	  and	  immersion	  do,	  however,	  carry	  the	  well-­‐known	  risk	  of	  “going	  native”,	  a	  state	  in	  which	  the	  researcher	  comes	  to	  completely	  identify	  with	  and	  adopt	  the	  perspective	  of	  those	  under	  study,	  and	  thus	  lose	  the	  objective	  distance	  required	  to	  conduct	  a	  dispassionate	  analysis.	  We	  follow	  the	  traditional	  approach	  for	  managing	  this	  tension,	  with	  some	  members	  of	  the	  research	  team	  adopting	  the	  role	  of	  “insiders”,	  who	  participated	  in	  the	  strategy	  development	  process4,	  and	  others	  adopting	  the	  role	  of	  non-­‐participant	  “outsiders”	  who	  help	  ensure	  a	  detached	  analysis	  of	  data	  (Langley	  and	  Abdallah,	  2011).	  	  	  This	  combination	  of	  techniques	  enabled	  us	  to	  gain	  detailed	  insight	  into	  the	  reasons	  motivating	  Crossrail’s	  innovation	  strategy	  as	  well	  as	  the	  data	  describing	  its	  implementation.	  	  	  	  	  	  	  
3.	  THEORY	  
	  There	  is	  an	  extensive	  literature	  on	  innovation	  strategy	  (for	  a	  recent	  review,	  see	  McGrath	  and	  Kim,	  2014),	  and	  our	  analysis	  is	  embedded	  within	  two	  of	  its	  core	  strands:	  ‘capabilities’	  and	  ‘open	  innovation’,	  both	  of	  which	  are	  of	  considerable	  contemporary	  interest	  in	  the	  management	  literature.	  A	  central	  stream	  of	  corporate	  strategy	  research	  refers	  to	  the	  ‘dynamic	  capabilities’	  organizations	  need	  to	  build	  competitive	  advantage	  (Teece	  et	  al,	  1997).	  A	  number	  of	  these	  capabilities	  assist	  the	  creation	  and	  implementation	  of	  innovation	  strategy	  (Helfat	  et	  al.	  2007),	  while	  their	  development	  and	  use	  is	  a	  core	  feature	  of	  it	  (Dodgson	  et	  al,	  2008).	  These	  capabilities	  are	  described	  below	  along	  with	  some	  of	  their	  practical	  implications.	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Searching:	  seeking	  and	  assessing	  market	  and	  technology	  opportunities.	  	  Forward-­‐thinking	  organizations	  welcome	  any	  information,	  guidance,	  or	  advice	  on	  likely	  future	  developments	  in	  their	  areas	  of	  science,	  technology,	  and	  engineering.	  	  	  	  	  
Selecting:	  choosing	  amongst	  future	  options	  based	  on	  the	  results	  of	  search	  activities,	  an	  evaluation	  of	  available	  resources,	  and	  the	  probability	  of	  value	  creation.	  	  	  	  	  	  	  	  	  	  	  	  	  The	  selection	  of	  new	  technologies	  entails	  choosing	  which	  technologies	  are	  core	  to	  the	  organization	  or	  project,	  and	  where	  it	  needs	  a	  proprietary	  position.	  Choices	  need	  to	  be	  made	  on	  which	  technologies	  to	  concentrate	  on	  developing	  internally,	  and	  which	  to	  access	  externally,	  through	  purchase	  or	  collaboration.	  	  
Configuring:	  ensuring	  the	  coordination	  and	  integration	  of	  innovation	  efforts.	  Configuring	  innovation	  entails	  acquiring	  new	  technological	  resources,	  as	  well	  as	  coordinating	  and	  integrating	  all	  the	  different	  activities	  involved	  in	  the	  innovation	  process.	  	  
Deploying:	  delivering	  internally	  generated	  and	  acquired	  innovations	  on	  time	  and	  to	  budget,	  and	  protecting	  and	  delivering	  value	  from	  innovation.	  The	  effective	  deployment	  and	  implementation	  of	  innovations	  is	  much	  easier	  when	  there	  are	  established	  processes	  for	  agreeing	  on	  the	  importance	  of	  particular	  technologies	  and	  their	  relevance.	  	  
Learning:	  improving	  the	  performance	  of	  innovation	  processes	  through	  experimentation	  and	  experience.	  Learning	  can	  be	  described	  as	  the	  way	  organizations	  build,	  supplement,	  and	  organize	  knowledge,	  and	  adapt	  and	  develop	  organizational	  efficiency	  through	  improving	  the	  use	  of	  that	  knowledge.	  The	  need	  to	  learn	  is	  commonly	  explained	  by	  a	  requirement	  for	  adaptation	  and	  improved	  efficiency	  in	  times	  of	  change.	  Organizations	  learn	  to	  do	  existing	  things	  better,	  learn	  to	  do	  new	  things,	  and	  learn	  how	  to	  learn	  more	  effectively	  (Argyris	  and	  Schon,	  1978).	  Innovation	  strategy	  is	  especially	  engaged	  with	  the	  latter	  two	  forms	  of	  learning,	  which	  do	  not	  result	  simply	  from	  repetition	  of	  an	  activity,	  or	  ‘learning	  by	  doing’,	  and	  are	  actively	  sought	  and	  purposive	  in	  nature.	  	  One	  of	  the	  most	  important	  recent	  theoretical	  developments	  in	  the	  field	  of	  innovation	  strategy	  is	  the	  concept	  of	  ‘open	  innovation’	  (Chesbrough,	  2006).	  Applied	  particularly	  to	  the	  large	  R&D	  undertaking	  firm,	  research	  in	  open	  innovation	  is	  motivated	  by	  an	  interest	  in	  how	  to	  strategically	  shape	  the	  porousness	  of	  organizational	  boundaries	  to	  increase	  the	  trading	  –	  the	  buying	  and	  selling	  –	  of	  the	  knowledge	  and	  intellectual	  property	  that	  supports	  innovation	  (West	  et	  al,	  2014).	  It	  has	  long	  been	  known	  that	  few,	  if	  any,	  organizations	  innovate	  by	  themselves,	  yet	  the	  currency	  and	  enthusiasm	  for	  open	  innovation	  amongst	  academics	  has	  perhaps	  not	  been	  matched	  by	  the	  ease	  with	  which	  organizations	  apply	  it.	  Nonetheless,	  with	  careful	  delineation	  of	  its	  nature	  and	  application,	  the	  concept	  helpfully	  captures	  some	  key	  elements	  of	  innovation	  strategy.	  Helpful	  in	  this	  regard	  is	  the	  distinction	  between	  two	  different	  forms	  of	  inbound	  innovation	  —	  acquiring	  and	  sourcing	  —	  and	  two	  forms	  of	  outbound—selling	  and	  revealing	  (Dahlander	  and	  Gann,	  2010).	  Acquiring	  and	  selling	  are	  pecuniary	  in	  nature,	  while	  sourcing	  and	  revealing	  are	  non-­‐pecuniary.	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4.1	  Background	  to	  Crossrail’s	  Innovation	  Strategy	  
	  The	  motivation	  to	  develop	  an	  innovation	  strategy	  has	  to	  be	  considered	  in	  the	  context	  of	  a	  wider	  concern	  to	  improve	  innovation	  performance	  in	  the	  construction	  of	  UK	  infrastructure	  in	  general	  and	  the	  championing	  of	  innovation	  by	  Crossrail’s	  CEO.	  Over	  the	  last	  20	  years	  there	  has	  been	  a	  series	  of	  government	  reports	  identifying	  performance	  problems	  within	  the	  UK	  construction	  industry	  and	  calling	  for	  a	  wide	  range	  of	  improvements	  (e.g.	  Egan,	  1998;	  Armitt,	  2012),	  especially	  an	  increased	  focus	  on	  innovation.	  There	  has	  been	  some	  change	  as	  a	  result.	  For	  example,	  in	  response	  to	  Egan	  (1998),	  the	  industry	  organized	  a	  group	  called	  “Movement	  for	  Innovation”	  (Mi4)	  to	  pursue	  innovative	  demonstrator	  projects5.	  Greater	  innovation	  has	  been	  actively	  sought	  in	  major	  projects,	  such	  as	  Heathrow	  Airport	  Terminal	  5	  (Davies,	  Gann	  and	  Douglas,	  2009).	  Andrew	  Wolstenholme	  had	  been	  programme	  director	  on	  Heathrow	  Terminal	  5,	  and	  looking	  back	  on	  it	  he	  realized	  that,	  while	  there	  was	  much	  innovation	  generated	  within	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
5 In 2003 Mi4 was combined with related initiatives to create the industry association called 
“Constructing Excellence”.      
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the	  project,	  there	  was	  more	  that	  could	  be	  done	  to	  make	  it	  a	  more	  strategic	  consideration.	  In	  2009	  he	  Chaired	  a	  government	  and	  industry	  review	  of	  the	  state	  of	  the	  UK	  construction	  industry	  (Wolstenholme,	  2009),	  arguing	  the	  need	  for	  considerable	  improvements.	  Immediately	  prior	  to	  joining	  Crossrail	  in	  September	  2011,	  Wolstenholme	  was	  Director	  for	  Innovation	  and	  Strategic	  Capability	  at	  Balfour	  Beatty,	  a	  major	  construction	  company,	  where	  his	  views	  on	  innovation	  strategy	  developed	  further.	  	  In	  an	  interview	  in	  New	  Civil	  Engineer,	  Wolstenholme	  argued	  that	  there	  was	  a	  strategic	  opportunity	  to	  use	  the	  Crossrail	  project	  “to	  lever	  in	  new	  ideas,	  techniques	  and	  processes	  that	  will	  genuinely	  change	  the	  industry	  in	  future”	  (Oliver,	  2012a,	  p.	  8).	  The	  approach	  adopted	  by	  Crossrail	  was	  driven	  by	  three	  major	  concerns.	  First,	  ensuring	  that	  best	  practices	  in	  innovation	  were	  being	  adopted	  from	  wherever	  they	  were	  to	  be	  found,	  including	  other	  industries.	  Second,	  capturing	  extra	  value	  by	  ensuring	  that	  lessons	  learned	  about	  innovation	  in	  one	  component	  project	  were	  transferred	  to	  other	  projects,	  including	  between	  different	  contractors.	  Third,	  capturing	  lessons	  about	  innovation	  to	  be	  applied	  in	  subsequent	  transportation	  projects.	  The	  challenge	  to	  innovate	  and	  to	  do	  so	  in	  a	  systematic	  and	  value	  creating	  manner	  is	  particularly	  acute	  because	  of	  the	  pressure	  to	  deliver	  the	  project	  on	  time	  and	  on	  budget,	  and	  initially	  there	  was	  no	  formal	  budget	  allocated	  to	  innovation.	  This	  challenge	  also	  has	  to	  be	  considered	  in	  the	  context	  of	  the	  highly	  complex	  structure	  of	  the	  Crossrail	  programme	  with	  its	  numerous	  intertwined	  and	  often	  competing	  organizations,	  and	  the	  additional	  complication	  arising	  from	  catering	  to	  numerous	  clients,	  one	  of	  which,	  the	  CTOC,	  MTR,	  was	  not	  appointed	  until	  2014.	  	  
4.2	  Crossrail’s	  innovation	  strategy	  
	  The	  stated	  purpose	  of	  the	  Crossrail	  Innovation	  Strategy	  (see	  Table	  1)	  is	  to	  achieve	  the	  project’s	  overall	  goals	  and	  vision	  of	  creating	  a	  world-­‐class	  railway	  while	  meeting	  targets	  on	  time,	  cost,	  quality	  and	  safety.6	  The	  Strategy	  document	  clearly	  defines	  innovation	  and	  its	  various	  levels.7	  It	  took	  Crossrail	  approximately	  six	  months	  to	  develop	  its	  innovation	  strategy,	  three	  months	  to	  pilot	  it	  at	  selected	  sites,	  and	  another	  three	  months	  to	  revise	  and	  then	  roll	  it	  out	  across	  the	  programme.	  The	  document	  appeared	  halfway	  through	  the	  Crossrail	  project,	  with	  the	  delay	  reflecting	  the	  challenge	  of	  coordinating	  so	  many	  varied	  and	  competing	  interests.	  Indeed,	  one	  of	  the	  purposes	  of	  the	  strategy	  was	  to	  unite	  the	  diverse	  contributions	  around	  a	  shared	  agenda.	  -­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐	  
Table	  1.	  Illustrative	  statements	  from	  Crossrail	  innovation	  strategy.	  	  	  “Our	  vision	  for	  an	  innovation	  strategy	  at	  Crossrail	  include(s)	  processes	  that:	  	  -­‐	  Generate,	  develop,	  codify	  and	  formalize	  innovation	  in	  Crossrail’s	  design,	  	  	  	  	  construction	  and	  handover	  to	  operations	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
6 Some of these and further details on some specifics of Crossrail’s innovation strategy can be 
found in Davies et al (forthcoming). 
7 The word ‘innovation’ can be used loosely, and clarifying its specific nature and levels is critical 
to its effective understanding and communication (Dodgson, Gann and Phillips, 2014). 
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8 www.innovate18.co.uk 
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Figure	  3:	  Example	  innovation	  project	  
	  	  The	  strategic	  management	  of	  innovation	  requires	  coordination	  across	  multiple	  organizational	  levels.	  We	  observed	  how	  strategic	  direction	  and	  governance	  are	  provided	  at	  Crossrail	  by	  a	  body	  called	  the	  Crossrail	  Innovation	  Forum9	  (CIF).	  The	  CIF	  meets	  bi-­‐annually	  and	  reviews	  the	  portfolio	  of	  innovations	  currently	  under	  development	  and	  evaluates	  new	  opportunities	  identified	  for	  investment.	  While	  membership	  of	  the	  CIF,	  which	  includes	  all	  the	  major	  partners	  in	  the	  project,	  has	  been	  relatively	  stable,	  pressure	  on	  non-­‐contributors	  can	  be	  exerted	  with	  the	  threat	  of	  exclusion.	  Day-­‐to-­‐day	  implementation	  and	  management	  of	  the	  innovation	  program,	  including	  the	  online	  tools	  and	  portfolio	  of	  innovation	  projects,	  is	  devolved	  to	  the	  innovation	  team.	  The	  team	  consists	  of	  the:	  
• Director	  of	  Innovation,	  who	  has	  oversight	  of	  the	  innovation	  programme	  and	  liaises	  with	  senior	  staff	  at	  Crossrail,	  contractors	  and	  clients.	  
• Innovation	  Programme	  Manager,	  who	  manages	  the	  programme	  to	  ensure	  the	  objectives	  of	  the	  Crossrail	  Innovation	  Strategy	  are	  delivered.	  	  
• Innovation	  Coordinators,	  who	  are	  responsible	  for	  facilitating	  the	  development	  of	  innovations	  within	  specific	  organizational	  units	  (e.g.	  specific	  sites;	  functional	  sections)	  and	  brokering	  existing	  innovations	  across	  the	  project	  (e.g.	  the	  use	  of	  Quick	  Response	  codes	  for	  tracking	  temporary	  assets).	  A	  core	  part	  of	  their	  role	  is	  helping	  innovators	  navigate	  the	  complex	  organizational	  landscape	  that	  knits	  together	  a	  major	  project	  like	  Crossrail.	  They	  are	  responsible	  for	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
9 Factual information on policies and procedures was drawn from archival data (Crossrail’s 
Innovation Management Plan; Crossrail presentations) and our fieldnotes based on meetings.  
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facilitating	  innovation	  evaluation	  by	  the	  relevant	  technical	  specialists	  and,	  if	  necessary,	  mobilize	  task	  groups	  to	  support	  the	  development	  of	  an	  innovation	  idea.	  Their	  role	  includes	  monitoring	  progress	  and	  providing	  regular	  status	  updates.	  There	  has	  been	  some	  labour	  turnover	  in	  this	  role,	  which	  to	  some	  extent	  reflects	  its	  different	  needs	  as	  the	  project	  progresses.	  
• Innovation	  Reporting	  Assistant,	  who	  is	  responsible	  for	  reporting	  the	  status	  and	  health	  of	  the	  innovation	  programme	  including	  communications	  and	  publications.	  The	  role	  includes	  the	  collection	  and	  presentation	  of	  monthly	  innovation	  programme	  reports,	  as	  well	  as	  data	  on	  the	  implementation	  of	  each	  innovation	  project	  underway.	  	  
• Innovation	  Champions,	  who	  are	  located	  in	  projects	  and	  functional	  departments	  with	  the	  specialized	  knowledge	  needed	  to	  help	  the	  innovation	  team	  evaluate	  and	  select	  good	  ideas.	  	  4.2.1	  The	  Innovation	  Process	  Our	  fieldwork	  identified	  five	  stages	  in	  the	  Crossrail	  innovation	  process.	  	  The	  innovation	  process	  began	  when	  one	  or	  more	  members	  of	  the	  Crossrail	  project	  supply	  chain	  submit	  a	  new	  idea	  via	  an	  online	  portal	  (Stage	  1:	  Submission).	  An	  innovation	  coordinator	  then	  contacted	  the	  person	  who	  submitted	  the	  idea	  and	  works	  with	  technical	  experts	  and	  innovation	  champions	  to	  evaluate	  its	  potential.	  Ideas	  judged	  as	  likely	  to	  provide	  value	  to	  Crossrail	  were	  developed,	  gaining	  the	  relevant	  sponsorship	  and	  commitment	  from	  the	  necessary	  parties	  (Stage	  2:	  Discovery).	  Ideas	  were	  then	  evaluated	  every	  six	  months	  by	  an	  innovation	  working	  group10	  comprised	  of	  technical	  experts,	  representatives	  of	  the	  contractors,	  and	  representatives	  of	  the	  Innovation	  Programme	  team,	  which	  selects	  those	  ideas	  worthy	  of	  consideration	  for	  investment	  to	  develop	  selected	  ideas	  into	  useful	  products,	  processes,	  and	  technologies	  (Stage	  3:	  Competition).	  Their	  recommendations	  were	  then	  ratified	  by	  the	  CIF,	  which	  is	  ultimately	  responsible	  for	  deciding	  which	  innovation	  opportunities	  will	  be	  pursued	  (Stage	  4:	  Evaluation	  and	  Selection).	  	  Once	  selection	  has	  occurred,	  a	  project	  team	  was	  assembled	  to	  manage	  the	  implementation	  of	  each	  innovation	  (Stage	  5:	  Implementation).	  	  By	  October	  2014,	  the	  innovation	  program	  had	  completed	  three	  rounds	  of	  evaluation,	  received	  over	  700	  innovation	  ideas	  and	  provided	  resources	  to	  support	  the	  development	  of	  102	  innovations.	  Over	  £350,000	  has	  been	  allocated	  to	  the	  support	  of	  these	  innovations,	  with	  half	  of	  the	  funding	  derived	  from	  11	  partners	  in	  the	  supply	  chain	  and	  the	  remainder	  from	  Crossrail.	  Our	  study	  shows	  how	  the	  portfolio	  of	  innovation	  ranged	  widely,	  from	  the	  incremental	  through	  the	  more	  radical	  (see	  Table	  2).	  	  
Table	  2:	  Examples	  of	  innovation	  portfolio	  	  Level	  of	  Innovation	   Illustrative	  Examples	  Incremental	   1. High	  definition	  drone-­‐mounted	  camera	  for	  site	  inspections:	  Produce	  a	  video	  stream	  that	  can	  be	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
10 We attended this working group as part of our participant observation.  
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used	  to	  carry	  out	  site	  inspections.	  The	  stream	  would	  make	  expensive	  aerial	  photographs	  redundant,	  reduce	  the	  need	  for	  field	  engineers	  to	  travel	  across	  sites	  to	  carry	  out	  inspections,	  and	  make	  it	  easier	  to	  access	  restricted	  areas	  (e.g.	  hazardous	  works;	  mass	  movement	  of	  plant).	  Transport	  for	  London	  has	  successfully	  trialled	  drones	  for	  carrying	  out	  inspections	  and	  monitoring	  site	  security.	  	  Status:	  trial	  to	  develop	  procedures	  is	  being	  scoped.	  	  	  	   2. Hydrophobic	  coating	  for	  concrete	  hopper:	  The	  application	  of	  a	  hydrophobic	  coating	  to	  the	  surface	  of	  concrete	  hoppers.	  This	  coating	  prevents	  concrete	  adhering	  to	  the	  hopper	  and	  speeds	  up	  concrete	  flow.	  	  Cleaning	  and	  maintenance	  costs	  are	  significantly	  reduced,	  and	  the	  risk	  profile	  of	  concreting	  is	  substantially	  reduced	  (e.g.	  lower	  risk	  of	  clogging).	  	  Status:	  successfully	  implemented.	  Intermediate	   1. Liftpro	  App:	  Lifting	  operations	  are	  a	  central	  part	  of	  the	  construction	  process	  (e.g.	  using	  an	  overhead	  crane	  to	  lift	  steel).	  These	  are	  high-­‐risk	  activities	  and	  detailed	  planning	  is	  required	  to	  ensure	  they	  are	  conducted	  efficiently	  and	  effectively.	  Creating	  a	  lift	  plan	  is	  currently	  a	  time	  intensive	  task	  and	  requires	  a	  lot	  of	  traditional	  paper	  and	  pencil	  work.	  The	  Liftpro	  App	  is	  designed	  to	  bring	  this	  operation	  into	  the	  digital	  age.	  It	  stores	  information	  on	  common	  lifting	  machines	  used	  in	  the	  UK	  and	  then	  applies	  the	  standard	  calculations	  required	  to	  produce	  a	  lift	  plan.	  The	  App	  is	  designed	  to	  enable	  a	  plan	  to	  be	  produced	  in	  minutes	  instead	  of	  hours.	  	  Status:	  under	  development.	  	   2. Tactical	  Messages	  on	  Safety	  Gloves:	  Print	  tactical	  safety	  messages	  on	  the	  back	  of	  gloves.	  For	  instance,	  if	  a	  site	  is	  having	  problems	  with	  finger	  trapping	  injuries,	  a	  targeted	  safety	  message	  related	  to	  hand	  safety	  was	  developed	  to	  reinforce	  the	  site’s	  safety	  message	  (“Don’t	  give	  you	  finger	  to	  safety”).	  	  Status:	  Successfully	  trialed.	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  Radical	   1. Heat	  extraction	  from	  grout	  shafts:	  Tens	  of	  thousands	  of	  metres	  of	  grout	  shafts	  were	  developed	  to	  help	  stabilize	  the	  ground	  and	  prevent	  subsidence	  during	  the	  excavation	  process	  (following	  the	  “Tube	  a	  Machenette”	  method).	  They	  were	  originally	  going	  to	  be	  backfilled	  with	  concrete.	  However,	  it	  is	  possible	  that	  these	  grout	  shafts	  could	  be	  paired	  with	  a	  ground-­‐sourced	  heat	  pump	  to	  produce	  geothermal	  energy.	  	  This	  energy	  could	  then	  be	  used	  to	  heat	  and	  cool	  Crossrail	  Stations	  and	  the	  over	  site	  developments	  that	  are	  being	  constructed	  above	  them.	  	  Status:	  Under	  investigation	  	  	   2. Real	  time	  micro-­‐positioning	  system:	  This	  innovation	  uses	  Bluetooth	  beacons	  to	  generate	  high	  precision	  location	  data	  for	  mobile	  devices	  on	  construction	  sites.	  Existing	  technologies,	  such	  as	  GPS	  and	  WiFi	  triangulation,	  are	  not	  accurate	  enough	  nor	  work	  underground.	  The	  three	  main	  areas	  of	  application	  are:	  a)	  use	  location	  data	  to	  lock/unlock	  device	  functionality	  according	  to	  the	  safe	  operating	  conditions	  in	  a	  given	  area.	  This	  would	  make	  mobile	  devices	  safer	  to	  use	  and	  reduce	  resistance	  to	  having	  them	  on	  site.	  b)	  use	  location	  data	  to	  actively	  push	  relevant	  data	  (e.g.	  engineering	  drawings)	  to	  users	  rather	  than	  having	  them	  search	  through	  thousands	  of	  documents.	  c)	  make	  augmented	  reality	  applications	  easier	  to	  use	  (e.g.	  use	  a	  tablet	  to	  visualise	  construction	  sequences	  associated	  with	  a	  given	  space).	  The	  difficulty	  of	  getting	  accurate	  location	  data	  is	  currently	  constraining	  the	  use	  of	  augmented	  reality.	  	  	  Status:	  field	  trials.	  	  	  	  	  
	  
4.3	  Open	  innovation	  	  
	  Crossrail’s	  open	  innovation	  approach	  applied	  to	  its	  supply	  chain,	  research	  partners	  and	  clients.	  	  	  4.3.1	  Supply	  chain	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The	  desire	  to	  encourage	  suppliers	  to	  contribute	  innovations	  existed	  from	  the	  start	  of	  the	  project,	  before	  the	  creation	  of	  the	  Crossrail	  innovation	  strategy.	  For	  example,	  Crossrail	  created	  a	  procurement	  approach	  called	  “Optimised	  Contractor	  Involvement”	  (OCI)	  where	  each	  individual	  contractor,	  joint	  venture,	  and	  supplier	  can	  bring	  new	  ideas	  and	  practices	  to	  the	  project,	  whilst	  sharing	  the	  risk	  and	  reward.	  OCI	  was	  established	  to	  reduce	  the	  risks	  of	  projects,	  whilst	  exploiting	  innovative	  opportunities	  to	  improve	  performance.	  OCI	  incentivized	  contractors	  to	  invest	  in	  generating	  innovation	  on	  the	  project	  by	  guaranteeing	  that	  value	  created	  through	  innovation	  would	  be	  shared	  between	  the	  client	  and	  the	  contractor.	  Under	  OCI,	  the	  contractor	  is	  brought	  in	  after	  the	  target	  price	  has	  been	  established	  but	  early	  enough	  to	  have	  some	  input	  into	  the	  design	  and	  value	  engineering.	  To	  avoid	  encouraging	  suppliers	  to	  submit	  lowest-­‐cost	  bids,	  Crossrail	  put	  increasing	  emphasis	  on	  the	  technical	  element	  to	  help	  select	  the	  best	  solution.	  Each	  of	  the	  contracts	  is	  awarded	  based	  on	  the	  technical	  ability	  of	  the	  joint	  ventures	  rather	  than	  on	  price.	  This	  process	  has	  been	  integrated	  into	  the	  innovation	  strategy,	  which	  connects	  it	  with	  other	  contributors	  to	  innovation	  in	  Crossrail	  and	  provides	  strategic	  oversight.	  	  4.3.2	  Research	  Partners	  In	  addition	  to	  collaborating	  on	  innovation	  with	  its	  contractors,	  Crossrail	  was	  also	  strategic	  about	  engaging	  with	  external	  organizations	  capable	  of	  carrying	  out	  applied	  research.	  Collaborating	  with	  external	  researchers	  is	  not	  unusual	  in	  large	  transportation	  projects.	  Crossrail’s	  departure	  from	  normal	  practice	  lay	  in	  the	  way	  the	  creation	  of	  an	  innovation	  strategy	  provided	  the	  strategic	  logic	  and	  organizational	  architecture	  required	  to	  manage	  otherwise	  disparate	  initiatives	  as	  part	  of	  a	  related	  portfolio	  of	  innovation	  projects	  associated	  with	  a	  broader	  agenda.	  For	  example,	  the	  CIF	  identified	  concrete	  as	  a	  priority	  area	  for	  innovation.	  Subsequently,	  research	  was	  initiated	  with	  the	  University	  of	  Wolverhampton	  and	  Imperial	  College	  London	  on	  transforming	  London	  clay	  into	  an	  aggregate	  that	  could	  be	  used	  in	  concrete;	  by	  Cambridge	  University	  and	  Warwick	  University	  on	  using	  fibre	  optics	  to	  measure	  construction	  deformation;	  and	  by	  the	  UK	  National	  Physical	  Laboratory	  to	  use	  digital	  photography	  to	  monitor	  the	  application	  of	  sprayed	  concrete	  lining.	  These	  initiatives	  originated	  in	  different	  parts	  of	  the	  Crossrail	  organization	  but	  our	  research	  showed	  how	  they	  could	  now	  be	  managed	  and	  monitored	  as	  part	  of	  a	  broader	  initiative.	  	  4.3.3	  Clients	  	  A	  feature	  of	  an	  open	  innovation	  strategy	  is	  the	  involvement	  and	  engagement	  of	  clients	  and	  customers.	  Planning	  for	  the	  future	  ‘digital	  railway’	  –	  with	  integrated	  common	  data	  and	  systems	  -­‐	  is	  an	  example	  of	  this	  type	  of	  collaboration,	  with	  its	  operational	  and	  customer	  focus.	  Some	  of	  the	  components	  of	  the	  digital	  railway,	  and	  the	  way	  Crossrail	  is	  working	  with	  clients	  on	  them,	  are	  described	  in	  Table	  3.	  	  Crossrail	  is	  actively	  planning	  with	  TfL,	  Network	  Rail	  and	  the	  Transport	  Systems	  Catapult11	  what	  a	  digital	  railway	  will	  look	  like.	  We	  observed	  and	  participated	  in	  these	  activities	  through	  a	  series	  of	  policy	  discussions	  and	  workshops	  with	  users,	  focused	  on	  thinking	  about	  designing	  the	  digital	  systems	  that	  will	  underpin	  future	  railway	  operations.	  So,	  for	  example,	  great	  effort	  is	  being	  made	  to	  incorporate	  4G	  mobile	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
11 The	  UK's	  technology	  and	  innovation	  centre	  for	  transportation	  research:	  https://ts.catapult.org.uk 
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communications	  in	  stations	  and	  tunnels	  together	  with	  networks	  of	  sensors	  that	  monitor	  performance	  of	  the	  infrastructure	  and	  utilisation	  by	  passengers.	  In	  such	  an	  emergent	  area	  of	  technology,	  where	  there	  is	  uncertainty	  in	  how	  it	  will	  develop,	  there	  is	  a	  challenge	  in	  determining	  who	  is	  responsible	  for	  what,	  and	  dangers	  that,	  because	  of	  contractual	  constraints,	  key	  opportunities	  for	  innovation	  are	  missed.	  So,	  for	  example,	  parts	  of	  the	  track	  are	  on	  a	  steep	  gradient,	  causing	  considerable	  wear	  on	  tracks,	  wheels	  and	  brakes.	  The	  question	  arises	  of	  whose	  responsibility	  it	  is	  to	  build	  in	  digital	  intelligence	  for	  responsive	  maintenance:	  Is	  it	  Crossrail’s,	  adding	  to	  its	  capital	  expenditure	  whilst	  reducing	  the	  operating	  expenditures	  for	  others?	  Or	  is	  it	  the	  rail	  track	  owner,	  the	  train	  manufacturer	  or	  service	  operator?	  Crossrail’s	  approach	  has	  been	  to	  encourage	  dialogue	  on	  the	  whole	  issue	  of	  the	  digital	  railway	  and	  the	  role	  of	  innovation	  in	  it,	  to	  surface	  issues	  and	  converge	  expectations	  and	  plans.	  	  For	  instance,	  a	  digital	  railway	  workshop	  was	  co-­‐organized	  by	  Crossrail	  and	  the	  Transport	  Systems	  Catapult,	  including	  attendees	  from	  government	  (e.g.	  The	  Department	  of	  Business	  Innovation	  and	  Skills;	  InnovateUK),	  construction	  firms	  (e.g.	  Skanska;	  Costain),	  universities	  (e.g.	  Cambridge;	  Imperial	  College	  London),	  transport	  projects	  (e.g.	  High	  Speed	  2;	  Crossrail),	  asset	  owners	  (e.g.	  Network	  Rail),	  railway	  operators	  (e.g.	  Transport	  for	  London),	  design	  firms	  (e.g.	  Arup),	  industry	  groups	  (e.g.	  the	  Rail	  Delivery	  Group;	  Future	  Railway),	  and	  co-­‐operative	  research	  centres	  (e.g.	  Future	  Cities	  Catapult;	  Connected	  Digital	  Economy	  Catapult).	  The	  decisions	  these	  stakeholders	  make	  about	  a	  digital	  railway	  (e.g.	  the	  format	  used	  to	  store	  digital	  data)	  are	  highly	  interdependent	  and	  an	  open	  and	  collaborative	  approach	  is	  crucial	  to	  prevent	  a	  piecemeal	  approach	  emerging.	  	  	  As	  another	  example	  of	  this	  high	  level	  of	  integration	  with	  clients,	  the	  Building	  Information	  Modeling	  (BIM)	  digital	  models	  used	  in	  the	  design	  of	  the	  system	  will	  be	  handed	  over	  to	  its	  operators.	  Wolstenholme,	  Crossrail’s	  CEO,	  championed	  the	  adoption	  of	  advanced	  technologies	  such	  as	  BIM.	  BIM	  is	  a	  tool	  providing	  a	  digital	  representation	  of	  the	  transportation	  asset	  used	  through	  the	  life	  cycle	  from	  design	  and	  construction	  to	  handover,	  operation,	  and	  maintenance.	  Andrew	  Wolstenholme	  says:	  “For	  me,	  the	  value	  in	  BIM	  is	  not	  as	  a	  tool	  to	  co-­‐ordinate	  the	  delivery	  phase,	  but	  for	  managing	  the	  lifecycle	  phase”12.	  Given	  its	  importance,	  the	  BIM	  group	  in	  Crossrail	  was	  brought	  into	  the	  innovation	  strategy	  umbrella.	  	  	  -­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐	  	  
Table	  3:	  The	  Digital	  Railway	  
	  
Digital	  Passenger:	  	  •	  	  Passengers	  able	  to	  access	  journey	  information	  and	  make	  informed	  decisions	  about	  routes,	  schedules,	  etc.	  throughout	  their	  journey.	  	  •	  	  Passengers	  able	  to	  maintain	  connectivity	  with	  their	  networks,	  work	  and	  domestic,	  throughout	  any	  period	  of	  transition	  (i.e.	  movement)	  in	  their	  day.	  	  
Digital	  Station:	  	  •	  	  Stations	  that	  support	  the	  needs	  of	  the	  passenger,	  ensure	  the	  most	  efficient	  transition	  with	  other	  systems	  and	  travel	  modes	  and	  which	  can	  be	  operated	  and	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
12 New Civil Engineer, “Crossrail Half Way Major Project Report, 06/2014: p5 
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maintained	  in	  the	  most	  efficient	  and	  sustainable	  way.	  	  
Digital	  Asset	  Manager:	  	  •	  	  A	  system	  that	  is	  automatically	  monitoring	  condition	  and	  component	  usage	  and	  responding	  with	  condition/risk	  based	  maintenance	  solutions	  that	  minimises	  down	  time	  and	  the	  presence	  of	  people	  on	  or	  near	  the	  railway.	  	  
Digital	  Train	  Operator:	  	  •	  	  Trains	  that	  are	  as	  critical	  a	  component	  in	  the	  system	  monitoring	  and	  feedback	  system	  as	  they	  are	  as	  the	  principal	  means	  of	  moving	  passengers.	  	  
Digital	  System	  Operator:	  	  •	  	  A	  rail	  system	  that	  is	  controlled	  centrally	  where	  appropriate,	  but	  whose	  sub-­‐systems	  (trains,	  stations	  etc.)	  can	  communicate	  with	  and	  respond	  to	  each	  other	  in	  dynamic	  response	  to	  the	  users’	  demands.	  	  •	  	  A	  system	  that	  can	  adapt	  to	  emerging	  technology	  and	  whose	  sub-­‐systems	  have	  the	  capacity,	  principally	  band	  width,	  to	  accommodate	  new	  technologies	  and	  support	  renewal	  and	  upgrade	  strategies	  based	  on	  feedback	  information	  from	  the	  system.	  	  •	  	  A	  continuum	  from	  requirement,	  through	  specification,	  design,	  manufacture,	  construction	  and	  into	  service	  all	  operating	  from	  the	  same	  information	  base.	  	  	  Source:	  Crossrail	  -­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐-­‐	  
	  
5.	  DISCUSSION	  	  Innovating	  strategically	  is	  challenging	  in	  all	  organizations,	  and	  is	  especially	  demanding	  in	  a	  complex	  transportation	  project	  such	  as	  Crossrail.	  Its	  partnership	  structure	  sees	  contractors	  that	  normally	  compete	  being	  asked	  to	  collaborate	  in	  sharing	  innovations,	  and	  getting	  their	  continued	  commitment	  to	  do	  so	  remains	  a	  challenge.	  Innovation	  strategy,	  furthermore,	  cannot	  be	  developed	  with	  a	  single	  client	  in	  mind.	  There	  is	  a	  highly	  complicated	  ownership	  and	  operating	  structure	  with	  which	  to	  engage.	  Crossrail’s	  investment	  in	  innovation	  adds	  to	  its	  capital	  expenditure,	  while	  delivering	  operating	  savings	  to	  the	  railway’s	  eventual	  clients.	  Nonetheless,	  the	  innovation	  strategy	  at	  Crossrail	  has	  had	  a	  cohesive	  effect,	  and	  has	  improved	  the	  performance	  of	  the	  project,	  which	  is	  on	  track	  to	  be	  delivered	  on	  time	  and	  on	  budget,	  as	  well	  as	  generating	  new	  innovations.	  Some	  of	  the	  features	  and	  successes	  of	  this	  approach	  can	  be	  explained	  by	  recourse	  to	  literature	  on	  innovation	  strategy.	  	  
	  
5.1	  Innovative	  capabilities	  
	  Crossrail’s	  innovation	  strategy	  reflects	  and	  represents	  the	  dynamic	  capabilities	  of	  searching,	  selecting,	  configuring	  and	  deploying.	  The	  innovation	  system	  this	  strategy	  formalized	  did	  not	  emerge	  overnight.	  There	  was	  a	  focus	  on	  learning	  as	  it	  was	  trialled	  and	  prototyped,	  and	  its	  introduction	  has	  involved	  a	  series	  of	  training	  programmes	  with	  staff	  to	  entrench	  the	  recognition	  of	  its	  nature	  and	  value.	  Crossrail	  has	  systematized	  efforts	  put	  into	  searching	  for	  innovative	  practices,	  products	  and	  processes	  developed	  and	  utilized	  on	  other	  transportation	  projects,	  such	  as	  the	  Heathrow	  Express,	  Channel	  Tunnel	  Rail	  Link,	  and	  the	  Jubilee	  Underground	  Line	  Extension.	  The	  Chairman	  of	  the	  CIF,	  Terry	  Hill,	  was	  Technical	  Director	  of	  the	  HS1	  Channel	  Tunnel	  project,	  highlighting	  this	  intention	  to	  learn	  from	  past	  projects.	  These	  innovations	  were	  often	  associated	  with	  changes	  in	  organizational	  structure,	  for	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example,	  the	  development	  of	  an	  integrated	  project	  team	  and	  the	  early	  embedding	  of	  infrastructure	  owners	  (such	  as	  RfL)	  into	  Crossrail’s	  senior	  management	  team.	  	  The	  innovation	  strategy	  systematizes	  a	  selection	  process	  of	  which	  innovations	  to	  pursue,	  involving	  the	  integration	  of	  a	  range	  of	  people	  from	  within	  and	  beyond	  the	  organization	  in	  a	  transparent	  manner.	  It	  is	  the	  role	  of	  the	  Innovation	  Coordinators	  to	  manage	  this	  integration,	  a	  difficult	  and	  demanding	  role	  that	  has	  involved	  some	  staff	  turnover.	  This	  turnover	  may	  reflect	  the	  different	  challenges	  of	  the	  project	  over	  time.	  There	  is,	  for	  example,	  much	  more	  interest	  in	  environmental	  sustainability	  of	  operations	  in	  2014	  than	  there	  was	  two	  years	  earlier.	  A	  crucial	  function	  of	  the	  Coordinators	  is	  the	  management	  of	  the	  personal	  relationships	  around	  the	  development	  of	  innovations,	  contributing	  to	  changes	  in	  behaviour	  in	  the	  innovation	  programme.	  	  	  Built	  into	  the	  selection	  process	  is	  an	  operational	  focus	  that	  brings	  in	  capabilities	  in	  configuration	  and	  deployment.	  Projects	  are	  not	  selected	  unless	  they	  have	  a	  functional	  sponsor	  and	  committed	  user	  keen	  to	  have	  the	  innovation	  applied.	  The	  role	  of	  the	  functional	  sponsor	  evolved	  over	  our	  three	  years	  of	  participant	  observation	  in	  key	  meetings	  (e.g.	  weekly	  innovation	  management	  meetings;	  quarterly	  innovation	  working	  group	  meetings).	  The	  trigger	  for	  this	  evolution	  was	  a	  growing	  realisation	  that	  the	  innovation	  programme	  could	  easily	  become	  a	  distraction	  defined	  by	  the	  pet	  projects	  of	  enthusiastic	  engineers.	  Another	  check	  on	  this	  tendency	  was	  the	  oversight	  of	  the	  senior	  executive	  group	  in	  the	  form	  of	  the	  CIF.	  They	  provided	  the	  stewardship	  required	  at	  the	  portfolio	  level	  to	  balance	  between	  operational	  focus	  and	  the	  higher-­‐level	  strategic	  objectives.	  Central	  to	  this	  task	  was	  the	  articulation	  and	  codification	  of	  what	  the	  strategic	  objectives	  were;	  not	  just	  “delivering	  a	  world-­‐class	  railway”,	  but	  defining,	  concretely,	  what	  that	  means	  for	  people	  on	  the	  ground.	  The	  Innovation	  Director	  and	  Programme	  Manager	  and	  the	  CIF	  provide	  strategic	  oversight	  of	  the	  portfolio	  of	  innovation	  projects.	  	  	  There	  is	  a	  strong	  focus	  on	  data	  collection	  and	  dissemination.	  Built	  into	  the	  system	  is	  a	  process	  of	  assessing	  successes	  and	  failures	  and	  feeding	  this	  information	  back	  in	  to	  the	  system.	  It	  is	  a	  process	  of	  learning	  to	  learn.	  It	  is	  also	  notable	  that	  besides	  the	  concern	  to	  learn	  from	  its	  own	  projects	  and	  from	  other	  transportation	  projects,	  there	  is	  also	  an	  appetite	  to	  learn	  from	  other	  sectors.	  Crossrail’s	  ‘open	  innovation’	  approach	  was	  based	  on	  learning	  from	  leading	  innovative	  companies	  in	  very	  different	  industries.	  There	  is	  recognition	  in	  Crossrail	  that	  leaving	  vast	  quantities	  of	  documents	  will	  not	  achieve	  the	  objective	  of	  building	  its	  legacy,	  and	  that	  an	  important	  component	  will	  be	  in	  connecting	  people	  with	  the	  expertise	  and	  knowledge	  to	  find	  and	  interpret	  the	  information	  collected.	  This	  also	  reflects	  a	  concern	  to	  overcome	  the	  difficulties	  of	  retaining	  knowledge	  in	  a	  labour	  market	  characterized	  by	  inter-­‐project	  and	  inter-­‐organizational	  job	  mobility.	  
	  
5.2	  Open	  innovation	  at	  Crossrail	  
	  All	  the	  players	  that	  can	  influence	  innovation	  at	  Crossrail	  constitute	  its	  ‘innovation	  ecosystem’.	  The	  richness	  of	  Crossrail’s	  innovation	  ecosystem	  reflects	  the	  different	  stages	  and	  rhythms	  of	  a	  major	  project.	  There	  are	  research	  inputs	  found	  in	  research	  institutes,	  such	  as	  Imperial	  College	  and	  University	  College	  London,	  those	  most	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actively	  involved	  in	  designing	  and	  constructing	  the	  railway,	  and	  the	  eventual	  clients	  of	  the	  transportation	  system,	  with	  their	  appreciation	  of	  the	  needs	  of	  high	  levels	  of	  customer	  satisfaction	  and	  experiences.	  One	  of	  the	  benefits	  of	  close	  relationships	  in	  open	  innovation	  is	  it	  can	  help	  mitigate	  the	  risks	  that	  can	  hinder	  progress.	  The	  OCI	  process,	  for	  example,	  was	  used	  to	  promote	  cost-­‐saving	  innovation	  after	  the	  Government’s	  Comprehensive	  Spending	  Review	  of	  October	  2010	  called	  for	  a	  major	  reduction	  in	  Crossrail’s	  budget.	  Crossrail	  engaged	  in	  discussion	  with	  its	  joint	  venture	  partners	  about	  how	  to	  create	  a	  more	  efficient	  way	  of	  constructing	  tunnels	  and	  stations,	  and	  substantial	  savings	  were	  found	  by	  using	  an	  innovative	  technique.	  The	  close	  relationships	  with	  contractors	  and	  shared	  thinking	  about	  value	  creation	  and	  appropriation	  increased	  the	  probability	  of	  this	  happening.	  The	  concept	  of	  open	  innovation	  was	  developed	  in	  the	  context	  of	  large,	  R&D	  undertaking,	  firms	  where	  Dahlander	  and	  Gann’s	  (2010)	  four	  forms	  –acquiring,	  selling,	  sourcing	  and	  revealing	  -­‐	  can	  be	  found.	  Most	  large	  transportation	  projects,	  and	  large	  infrastructural	  projects	  in	  general,	  have	  always	  relied	  on	  inbound	  acquisition	  and	  sourcing	  of	  innovations,	  with	  perhaps	  less	  focus	  on	  outbound	  forms.	  In	  Crossrail,	  however,	  revealing	  is	  an	  especially	  important	  component	  of	  the	  legacy	  for	  subsequent	  transportation	  projects.	  This	  is	  seen	  clearly	  in	  a	  conscious	  decision	  not	  to	  let	  concerns	  over	  intellectual	  property	  tie	  things	  up,	  and	  having	  a	  very	  open	  approach	  to	  its	  retention.	  	  
5.3	  Lessons	  for	  future	  projects	  	  
	  It	  has	  been	  the	  intention	  of	  Crossrail	  to	  act	  as	  a	  test	  bed	  for	  future	  transportation	  projects,	  and	  to	  transfer	  experiences	  and	  learning.	  In	  July	  2014,	  the	  Public	  Accounts	  Committee	  of	  the	  Houses	  of	  Parliament	  reported	  that:	  “Crossrail	  is	  a	  textbook	  example	  of	  how	  to	  focus	  on	  the	  essentials	  of	  programme	  management”.13	  The	  Committee	  recommended	  to	  the	  Department	  of	  Transport	  that	  it	  captures	  lessons	  learned	  from	  Crossrail	  and	  apply	  them	  to	  other	  projects,	  such	  as	  the	  High	  Speed	  2	  (HS2)	  railway	  between	  London	  and	  Birmingham.	  	  Around	  four	  people	  are	  currently	  involved	  in	  the	  early	  stages	  of	  learning	  legacy	  discussions	  with	  HS2.	  It	  is	  argued	  within	  Crossrail	  that	  the	  lessons	  should	  progress	  beyond	  the	  transfer	  of	  lessons	  about	  managing	  costs	  and	  use	  of	  methodologies	  and	  should	  encompass	  cultural	  change	  within	  the	  supply	  chain	  to	  encourage	  innovation.	  	  A	  major	  method	  of	  transferring	  lessons	  is	  the	  transfer	  of	  people,	  and	  Crossrail	  staff	  maintain	  close	  contact	  with	  ex-­‐employees,	  such	  as	  Andy	  Mitchell,	  who	  is	  now	  CEO	  of	  Thames	  Tideway,	  another	  major	  infrastructure	  project.	  Links	  are	  also	  developing	  with	  the	  Transport	  Systems	  Catapult,	  a	  major	  UK	  government	  initiative	  to	  facilitate	  connections	  between	  research	  and	  business.	  Crossrail,	  again	  in	  conjuctions	  with	  the	  Transport	  Systems	  Catapult,	  is	  planning	  an	  innovation	  legacy	  initiative.	  	  	  
6.	  CONCLUSIONS	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
13 Public	  Accounts	  Committee,	  Eighth	  Report	  of	  Session	  2014-­‐15,	  HC	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As	  Ward	  (1984:288)	  noted	  about	  transportation	  innovation:	  “There	  is	  no	  universal	  prescription	  for	  success”.	  The	  nature	  and	  risk	  of	  each	  large	  transportation	  project	  is	  essentially	  idiosyncratic.	  Nevertheless	  we	  believe	  there	  are	  lessons	  Crossrail	  holds	  for	  improving	  innovation	  outcomes	  in	  complex	  transportation	  systems.	  Key	  amongst	  these	  is	  approaching	  innovation	  strategically	  and	  ensuring	  strategy	  applied	  to	  the	  project	  connects	  with	  future	  operational	  requirements.	  	  
	  Creating	  and	  deploying	  an	  innovation	  strategy	  is	  a	  dynamic	  process	  in	  such	  complex	  organizational	  and	  contractual	  circumstances.	  The	  scale	  and	  operational	  life	  of	  transportation	  systems	  requires	  approaches	  to	  innovation	  to	  be	  evolving	  and	  adaptive.	  Emphasis	  changes	  over	  time	  in	  Crossrail,	  for	  example,	  with	  its	  focus	  on	  civil	  to	  railway/mechanical	  to	  digital	  engineering.	  Innovation	  strategy	  is	  undertaken	  iteratively	  and	  informed	  by	  learning,	  drawing	  on	  evidence	  from	  the	  external	  environment,	  and	  appraising	  internal	  resources,	  capabilities,	  and	  processes,	  to	  build,	  supplement,	  and	  organize	  an	  organization’s	  innovative	  capabilities	  in	  a	  changing	  environment.	  It	  involves	  the	  active	  participation	  of	  leaders,	  middle-­‐level	  managers	  and	  the	  people	  behind	  new	  ideas	  and	  their	  champions.	  It	  involves	  a	  formalized	  process	  and	  a	  clear	  articulation	  of	  the	  why,	  how	  and	  when	  of	  innovation.	  	  Developing	  the	  innovation	  strategy	  was	  delayed,	  and	  it	  is	  an	  open	  question	  what	  influence	  it	  might	  have	  exerted	  if	  it	  was	  operationalized	  earlier.	  There	  is	  a	  constant	  need	  to	  reaffirm	  the	  commitment	  to	  the	  strategy	  by	  the	  various	  partners,	  and	  ensuring	  their	  financial	  contributions	  is	  key	  to	  this	  buy-­‐in.	  It	  also	  requires	  continual	  emphasis,	  not	  allowing	  the	  innovation	  agenda	  to	  diminish	  as	  the	  project	  moves	  towards	  completion.	  Delays	  and	  tensions	  are	  inevitable	  given	  the	  complexity	  of	  the	  project	  and	  its	  technical	  demands,	  but	  there	  has	  been	  value	  in	  having	  a	  defined	  process	  for	  evaluating	  innovation	  that	  helps	  shift	  decision	  making	  from	  ad-­‐hoc	  to	  planned	  and	  strategic.	  This	  is	  a	  better	  way	  of	  justifying	  and	  allocating	  resources	  with	  lessons	  for	  future	  transportation	  systems.	  In	  the	  past	  the	  elements	  of	  open	  innovation	  were	  undertaken	  as	  one-­‐offs.	  Innovation	  strategy	  provides	  a	  language,	  concepts,	  tools,	  and	  common	  ground	  for	  integrating	  innovation.	  Innovation	  in	  Crossrail	  is	  localized	  but	  its	  strategic	  approach	  generalized	  it	  to	  the	  benefit	  of	  the	  delivery	  and	  planned	  operations	  of	  the	  transportation	  system.	  Innovation	  strategy	  succeeds	  when	  it	  is	  not	  simply	  the	  responsibility	  of	  a	  few	  key	  people	  but,	  in	  the	  words	  of	  the	  ex	  CEO	  of	  IBM,	  Lou	  Gerstner,	  it	  becomes	  part	  of	  the	  DNA	  of	  the	  organization	  (Gerstner,	  2002).	  Collaboration	  is	  a	  central	  organizational	  behaviour	  needed	  to	  be	  innovative,	  and	  Crossrail’s	  recognition	  that	  its	  success	  in	  delivering	  a	  world-­‐class	  railway	  lies	  with	  pulling	  in,	  sharing	  and	  using	  ideas	  from	  outside	  of	  its	  boundaries	  as	  part	  of	  everyday	  behaviour	  is	  crucial.	  	  This	  study	  raises	  a	  range	  of	  further	  research	  questions.	  Examination	  of	  innovation	  strategy	  in	  other	  transportation	  systems	  would	  help	  overcome	  the	  challenge	  of	  generalizing	  from	  case	  studies.	  The	  question	  arises	  of	  whether	  the	  lessons	  from	  this	  transportation	  system	  are	  applicable	  in	  other	  systems,	  such	  as	  airports,	  or	  other	  large	  infrastructure	  projects	  in	  general.	  By	  examining	  the	  significance	  of	  innovation	  strategy	  in	  a	  large	  transportation	  project	  it	  might	  be	  hoped	  that	  such	  projects	  could	  increasingly	  become	  research	  sites	  for	  management	  and	  innovation	  scholars,	  whose	  current	  focus	  tends	  to	  be	  limited	  on	  large,	  R&D	  undertaking	  firms.	  There	  is	  also	  a	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range	  of	  public	  policy	  questions	  warranting	  exploration.	  For	  example,	  it	  would	  be	  interesting	  to	  explore	  the	  costs	  and	  benefits	  of	  the	  approach	  of	  not	  seeking	  pecuniary	  open	  innovation	  advantage	  by	  selling	  intellectual	  property	  developed	  in	  the	  course	  of	  such	  projects.	  	  	  In	  contrast	  to	  many	  large	  and	  complex	  infrastructure	  projects,	  whose	  non-­‐performance	  has	  attracted	  the	  concern	  of	  the	  UK’s	  and	  other	  governments,	  Crossrail	  is	  on	  track	  to	  deliver	  on	  time	  and	  on	  budget.	  Innovation	  has	  been	  crucial	  to	  this	  achievement	  ,	  but	  there	  are	  grounds	  for	  much	  greater	  and	  more	  detailed	  analysis	  of	  the	  various	  financial	  and	  operational	  returns	  to	  all	  the	  component	  elements	  of	  the	  innovation	  strategy	  and	  of	  the	  overall	  contribution	  of	  the	  strategy	  itself.	  Further	  consideration	  might	  also	  be	  given	  to	  how	  such	  iconic	  projects	  can	  broker	  and	  encourage	  innovations	  from	  small,	  entrepreneurial	  firms.	  	  Ward	  (1984)	  offered	  many	  profound	  insights	  into	  the	  challenges	  of	  innovation	  in	  transportation	  projects,	  and	  perhaps	  none	  more	  so	  than	  his	  observation	  in	  the	  USA	  that	  ‘low-­‐risk,	  quick	  payoff	  projects’	  drive	  out	  ‘more	  ambitious	  but	  less	  certain	  technical	  goals”	  (1984:287).	  As	  he	  says,	  transportation	  innovation	  is	  crucial	  to	  the	  fabric	  of	  technological	  progress	  in	  society.	  The	  lessons	  about	  the	  strategic	  approach	  to	  innovation	  analyzed	  in	  this	  paper	  can	  therefore	  be	  argued	  to	  have	  broader	  consequences	  than	  the	  hugely	  significant	  outcome	  of	  better	  railways.	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